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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 433 Date: 19-Sep-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 741

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the Electro
Slag weld repairs & work on the temporary attachments on the East shear plate . They started at 7:30 AM.

James , Pei , & Xiao had to work on the East shear plate . Crews had to remove the temporary
attachments . They had to reroute the gas & power lines , set the torches . They were done at 8;30 AM.

Pei had to work on the North side of the shear plate . Xian had to work on the South side of the shear
plate . James had to work with both crews at all times . Crews started to cut at 8:40 AM.
Pei was done at 12:00 PM. Xiao was done at 1:20 PM.

After that , crews had to grind & clean the welds . Pei started at 12:45 PM. Xiao started at 1:30 PM.
Crews were done at 2:50 PM. They had to wrap up their tools & equipments./ crews left at 3:10 PM.

Rory , Jeremy , & Richard had to work on the Electro Slag weld repairs .

Richard had to work on the South shear plate , on the West weld with the South tower shaft . He
started to work with the QC at 7:40 AM. He was done at 8:20 AM.

After that , he had to work inside the South cell on the weld repair . Richard had to grind , clean , &
heat the welding area .

Jeremy had to work inside the North cell on the North shear plate for the center cell . He had to
work on the East weld . Rory had to work with both crews to the end of the shift .
Douglas had to cover all the activities after 2:00 PM. No other activities were performed on the tower .

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JIN PEI WANGIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 0.00 0.00 8.00

JNM RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

APP JEREMY DOLMANIronworker 8.00 0.00 0.00 8.00

JNM Xiao WanIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00
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